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REVISED COMMITTEE SCHEDULING ORDER 

 
On January 28, 2009, the Application for Certification (AFC) was deemed data adequate 
for the twelve-month review process consistent with Public Resources Code, section 
25540.6.  The Committee conducted a public Informational Hearing on March 12, 2009, to 
discuss the schedule and other issues of concern, and issued a Committee Scheduling 
Order on March 23, 2009.   
 
Since that time, both Staff and Applicant have encountered circumstances which warrant 
revision of the schedule.  Staff has indicated that it needs further time to develop and 
analyze information related to data requests it has submitted to the Applicant, and the 
Applicant has obtained an extension from the Yolo-Solano Air Quality Management District 
(YSAQMD) of the deadline for submitting its emissions offset package. 
 
Therefore, we are issuing the attached Revised Committee Schedule.  It accommodates 
the delays encountered to date and adjusts future deadlines accordingly, and it requires 
more frequent status reports in order to bring potential schedule delays or other relevant 
matters to our attention. 
 
 
Dated June 3, 2009, at Sacramento, California. 

     
JEFFREY D. BYRON      
Commissioner and Presiding Member    
CPV Vaca Station AFC Committee   

 

 
ARTHUR H. ROSENFELD  
Commissioner and Associate Member  

CPV Vaca Station AFC Committee 
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REVISED COMMITTEE SCHEDULE 
(JUNE 3, 2009) 

 
CPV VACA STATION POWER PLANT PROJECT 

(08-AFC-11) 
 

Due Date Events or Filings 
1/28/09 AFC Data Adequate 

3/12/09 Informational Hearing and Site Visit 

3/5/09 Staff transmits Data Request, Set 1 

4/6/09 Applicant provides Data Responses, Set 1 

4/20/09 Local, state, and federal agency draft determinations 

4/22/09 Data Response and Issue Resolution Workshop 1 

4/27/09 Parties file Status Report, No. 1 

5/4/09 Staff transmits Data Requests, Set 2 

6/8/09 Staff transmits Data Requests, Set 3; 
Parties file Status Report, No. 2 

6/10/09 YSAQMD Makes determination on ERC package 

7/8/09 Applicant Provides Data Response, Set 2 and Set 3 

7/10/09 YSAQMD files PDOC 
Parties file Status Report, No. 3 

8/17/09 Staff files Preliminary Staff Assessment (PSA) 
Parties file Status Report, No. 4 

8/31/09 Local, state, and federal agency final determinations 
and Air District FDOC 

9/9/09 PSA Workshop 

9/21/09 Parties file Status Report, No. 5  

9/30/09 Staff files Final Staff Assessment (FSA) 

TBD Evidentiary hearings 

TBD Committee issues Proposed Decision (PMPD) 

TBD Adoption Hearing on the PMPD 

TBD Committee files revised PMPD 

TBD Commission issues Final Decision 

TBD = To Be Determined                                                                                                 
Shaded items have been completed 
 


